RESPONSE ACTION CONTRACT 2 :
MONTHLY PROGRESS REPORT & COST REVIEW |
|

US EPA RECORDS CENTER REGION

L llIl '

CONTRACT No. CONTRACTOR
EP-S1-06-03 Nobis Englneerlng
TO No. TO NAME
. 11- RSBD BSlQ - S Solvay Coke & Gas
REPORTING PERIOD INV #
April 30, 2011 - May 27, 2011 _ _ IA056
TOPO DUE DATE
|- Boone - Pune 26, 2011

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2
options for submitting this form — e-mail or submit a hardcopy via interoffice mail.

To e-mail: | To submit a hardcopy via interoffice mail:
Click the e-mail button at the end of the form. Click the print button and send the hardcopy
The completed form will automatically be sent | via interoffice mail to Julianne Sammut, Mail
to Julianne Sammuit. Code OSRRO01-5.

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

<
m
]
<
®)

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.)

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is.
commensurate with progress

©|o|lo|lo|o|e|o|e
o|o|o|lo|o|o]|o]|O
o|ele|e|olo|o|o

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

o)
o)
O]

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

Updated 12/15/09



RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION:

r

Page 2 of 2

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD

FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

|0 |00

O[O0 |0|O

0]0|0|0O

olololo

OO0 |0]|O

0|0 |00

DETERMINATION:

@ Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

O Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. See comments below., '

O Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

By checking the “reviewed” box and typing my name and date below, | certify that | have
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided

supporting documentation, where appropriate.

Reviewed

|

IDenise Boone

6/16/2011

EPA Task Order Project Officer

Date'

EPA Contract PO Use Only

Reviewing Contractor PO Initials:

Date Revi.ewed:

Updated 12/15/09




Standard Form 1034
Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A056
1 TFRM 4-2000 . SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency June 16, 2011
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE

—

PAYEE'S Nobis Engineering, Inc. -
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS - DISCOUNT TERMS
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT BA NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- | UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, lem number of contact of Federal supply nry
OF ORDER OR SERVICE schedule, and other informaton deemed necessary) COST ] PER %)
04/30/11 - 052711 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,460.84
(Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $2,460.84
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[] erovisiona =5 =$1.00
[ comeLem BY 2
PARTIAL
FINAL 1'. Amaunt verifled; comest for
PROGRESS TITLE 5 {Signaturs or indials)
[C] Aovance T~ \ /
Pursuant to authorlty vested in me, | certify that this voucher is co . B
06/16/11 Principal
(Date) (TRle}
ACCOUNTING CLASSIRCATION
P | CHECKNUMBER ON ACCOUNT OF U S, TREASURY CHECKNO ON (Name of Bank)
A
1
ol casH DATE PAYEE 3
B
Y 3
1 When stated in foreign currency, insert name of currency PER
2 If the abilty to certify and authonty to approve are combined 1n one person, one signature 18 necessary:
otherwise the approving officer will sign in the space provided, over his official ttle
3 When a voucher is receipted in the name of a company or corporation, the mame of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example “John Doe Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be
Previous edition usable U S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630 NSN 7540-00-634-4200

PRIVACY ACT STATEMENT
The information requested on this form Is required under the provisions of 31 U SC 82band 82c, for the purpose of
disbursing Federal money. The information requested Is to identiy the particular creditor and the amounts to be paid.

Failure to fumish this information will hinder discharge of the payment obiigation, R




¢

Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1035 SERVICES OTHER THAN PERSONAL Voucher No: A0S6

Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 6

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI
Saturday, April 30, 2011 - Friday, May 27, 2011

HOURS: Current Cumulative FUNDING AMOUNT:  $419,697.00
Prime PENDITURE LIMIT:  $419,697.00
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Col



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contractor Number: EP-$1-06-03

Work Area Code: RUFS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 8/31/2011
Reporting Period From: 4/30/2011
Reporting Period To: 5/27/2011

SSID: B51Q Invoice Date: 6/16/2011
Invoice Number: A056
. Varlance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budget At C leti i At C letion
Task Cumulative Dollars Total Involced % Inv'd +
Task Cat. Cumulative ]|Loaded Dollars| Incurred But | + incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Invoiced Not invoiced | Not Invoiced Dollars Invoiced Invoiced Not Inv'd __Dollars Invoiced Invoiced
: ¥ : non-responsive -
o PP |Proj Planning & Support non-responsive P ¥4 0.00 112,530 47|  |lNAalialey 148,074 98| (CIECSEINIE 76 00% 76 00% P 148,074 98|  (GHRERIEIE 100.00%
02 CR Community Involvement 0.00 000 000 6.871 60 0.00% 0 00% 6.971 60 100.00%
03 Fl Field InveshgatlonlDallta 168,981 11 000 168,981.11 213,132 57 79.28% 79 28% 213,132 57 100 00%
09 RR Remedial Investigation R 11,489 53 000 11,489 53 104,656 62 10.98% 10.98% 104,656 62 100 00%
10 RV PRP Identff. & Screening 0.00 000 0.00 33,960 65 0 00% 0 00% 33,960 65 100 00%
1 RP PRP Eval. Remedial All. 000 000 0.00 15,549.40 0 00% 000% 15,549 40 100.00%
12 FS PRP Feasibiity Study Rpt 000 0.00 000 21,917 20 0.00% 000% 21,917 20 100 00%
13 PR Post RI/FS Support 000 000 000 14,728 26 0 00% 000% ! 14,728.26 100 00%
15 cO Task Order Cioseout 000 000 000 152172 000% 000% 1,521.72 100 00%
TOTAL 293,001.11 0.00 293,001.11 560,513.00 52.27% 52.27% 560,513.00 100.00%

Page 11 of 58




REPORT 3: Variance Report Based on Expended to Date - Task Level

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 4/30/2011
Reporting Period To: 5/27/2011

Invoice Date: 6/16/2011

Invoice Number: A056

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

Work Area Code: RI/FS Oversight
Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Involiced | Not Invoiced Hours Dollars Involced tnvoiced Not Inv'd Dollars Invoiced Invoiced
01 PP | Pro). Planning & Support on-respo 112,530.47 000 11253047 |  EECTEERE 148.074 98 76 00% 76 00%| [GUECSCIEIE 148,074 98]  (iatadell 76 00%
02 CR Community Involvement 000 000 0.00 6,971.60 000% 000% 6,971.60 0.00%
03 Fi Field Investgaton/Data 168,981.11 000 168,981.11 213,132 57 79.28% 79 28% 206,673 57 81.76%
09 RR Remaedial Investgation R 11,489 53 000 11,489 53 104,656 62 10 98% 10 98% 49,745.62 23 10%
10 RV PRP Identif & Screening 000 000 0.00 33,960 65 000% 000% 823123 000%
11 RP PRP Eval Remedial Alt. 000 0 00 000 15,549 40 0 00% 0.00% 000 000%
12 F$ PRP Feasibility Study Rpt 000 000 000 21,917 20 0.00% 000% 000 0.00%
13 PR Post RI/FS Support 000 0.00 000 14,728 26 000% 000% 000 000%
15 CO | Task Order Closeout 000 000 0.00 1,521.72 000% 000% 000 000%
TOTAL 293,001.11 0.00 293,001.11 §60,513.00 52.27% 52.27% 419,697.00 69.81%
~
N

Page 1 of 1



REPORT 2: Current Month & Cumulative Status Report.

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Cumulative To-Date

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 8/31/2011
Reporting Period From: 4/30/2011
Reporting Period To: 5/27/2011
Invoice Date: 6/16/2011

Invoice Number: A056

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code

Labor Hours

Labor Dollars

Other Direct Costs Subpool Fees

Total Dollars

Project Administrator
Total

non-responsive

03 Fl

Engineer Sr
Engineer Jr
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Technician-Field Jr
Program Manager
Total

158,198.45

10,782 66 0.00 0.00

168,981.11

09 RR

Engineer Sr
Geologist Sr
Program Manager
Total

11,474.53

15.00 0.00 0.00

11,489.53

Task Order Totals

Task Order Expenditure Limit

281,697.35

11,303.76 0.00 0.00

Page 2 of 2

293,001.11

419,697.00



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin
Region: New England

Work Area Code: RI/FS Oversight

Action Code: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status:

On-going

Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 8/31/2011

Reporting Period From: 4/30/2011
Reporting Period To: 5/27/2011

Invoice Date: 6/16/2011
Invoice Number: A056

Invoice Purpose: Monthly Progress

rent Mon,
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr non-responsive 2,062.46 28 90 0.00 0.00 2,091.36
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator ’
Project Administrator
Total
03 FI Engineer Sr 369.48 0.00 0.00 0.00 369.48
Total
Task Order Totals 2,431.94 28.90 0.00 0.00 2,460.84
Cumulative To-Date :
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 112,024.37 506.10 0.00 0.00 112,530.47
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Mid

Page 1 of 2




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTAL LABOR

TOTAL OTHER DIRECT COSTS
TOTAL SUBPOOL

TOTAL SUBPOOL FEE

TOTAL TASK ORDER 011 COSTS

Average Hourly Rate

Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee Included)

Total Expenditure Limit

Approved Budget Hours/Dollars
- Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

non-responsive 2,431.94
28.90
0.00
0.00
2,460.84

156.90

Page 5 of 5

non-responsive P ANy
11,303.76
0.00
0.00
293,001.11

132.73

419,697.00
0.00
0.00
419,697.00

non-responsive|

543,374.97
17,138.03
0.00

0.00
§60,513.00

139.40

543,374 97
17,138.03
0.00

560,513.00



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

-

Work Area: RUFS Oversight

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011

Reporting Period From:

4/30/2011

Reporting Period To: 5/27/2011

Invoice Date: 6/16/2011

Invoice Number: A056

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours l Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions . -
Labor NON-responsivel non-responsive non—responsive
Mehl Jr, Richard H
................................................................................................... ]
Engineer Sr Total 23,674.91 37,728.38
SUBTOTAL, Labor 157,733.78 149,482.42
TOTAL, Weston Solutions COSTS 168,516.44 150,982.42
SUBTOTALS FOR TASK 03 (PRIME AND TEAM SUBS)
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours | Dollars Hours Dollars
non-responsive . : NON-TeSpPONSIVe
SUBTOTAL, LABOR 369.48 non-responsive 158,198.45 201,236 57
SUBTOTAL, OTHER DIRECT COSTS 0.00 10,782.66 11,896.00
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 03 COSTS 369.48 168,981.11 213,132.57
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

Page 4 of 5



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RIFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base N
TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 8/31/2011
Reporting Period From: 4/30/2011

Reporting Period To: 5/27/2011

Invoice Date: 6/16/2011

Invoice Numb(er: A056

Invoice Purpose: Monthly Progress

Task Category: Field investigation

. Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours l Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 62,150.15

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering -

Contract Number: EP-51-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RUFS Oversight
ActionID: BD

Operable Unit: 00

TO Type: Term

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 4/30/2011
Reporting Period To: 5/27/2011

Invoice Date: 6/16/2011
Invoice Number: A056

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours I Dollars

Hours Dollars.

Hours Dollars

TEAM SUB CONTRACTOR, Weston Solutions

Labor

non-responsive!

non-responsivel

Mehl Jr, Richard H

EERINON-responsive EEEEEEEEEEE

Engineer Sr Total 30,735.50 47,267 73

Foster, Cavell A ... S _ BB s
Cost Reporter Total 5,780.30 5,088.76

SUBTOTAL, Labor 53,766.39 62,394.29
TOTAL, Weston Solutions COSTS 54,085.77 64,257.47

SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS)
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars’ Hours J Dollars
non-responsive non-responsivel ]

SUBTOTAL, LABOR 2,062.46 112,024.37 RS 144,884 01
SUBTOTAL, OTHER DIRECT COSTS 28.90 506.10 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,091.36 112,530.47 148,074.98

Page 2 of §




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 4/30/2011
Reporting Period To: 5/27/2011

Invoice Date: 6/16/2011

Invoice Number: A056

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours I Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering i ]
Labor non-responsive) non—responsive non-responsive;
Harding, Scott e . N IS .
Engineer Sr Total 738.96 12,195.10 69,236.06
Riel Janet e N N I
Finance Manager Total 67.88 2,038.04 7,597.50
Tyler Blaine ... R S D |
Cost Reporter Total 246.52 11,102.56 14,070.68
Dustin, David
=== =" - ccc-scccs-sm-sssssssmsccccccsssscesomesssccccncnonoe o ---ssmmscemm == e iei it Teemmmmeo oo
Contract Manager Total 74.63 2,647.70 2,926.00
Philbrook, Patricia i - DN DN ..
Subcontract Administrator Total 24563 790.42 0.00
Cincotta, Rachelle | . SRR  NUUIILUIINRRRN 09090 DUNLULIRUBSRRN SRR
Project Administrator Total 134.33 2,881.02 746 66
SUBTOTAL, Labor 1,507.95 58,257.98 82,489.72
Other Direct Costs
Reproduction 28.90 88.45 25.00
SUBTOTAL, Other Direct Costs 28.90 186.72 1,327.79
TOTAL, Nobis Engineering COSTS 1,536.85 58,444.70 83,817.51

Page 1 of 5




e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 May 2011



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (April 30, 2011 — May 27, 2011)
Progress for Month ’
s Task 01 — Performed routine project management, communication, and cost tracking.
e Task 01 — The LOE and costs reflected for this reporting period include costs incurred
during February 2011 through May 2011. This Task Order incurred less than 3 technical

hours during the previous reporting periods and was not invoiced.

e Task 03 — Received PRP’'s Remedial Investigation (RIl) Report on May 24, 2011 and
initiated technical review.

Potential Issues/Problems

e No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting pe[iod.
Analytical Summary (Non-CLP)

+ No non-CLP analytical activities occurred during this reporting period.
Analytical Summary (CLP)

¢ No CLP analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period is |l technical hours and
$2,460.84, which represents a cumulative total of jiiastidd | OE and $293,001.11. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

Task Order 0011 1 May 2011



Substitute for
Form 1035

Environmental Protection Agency, Washington, DC 20460

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

COSTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&'S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor: Nobis Engineering
Voucher No: A056

non-responsive

Schedule No:
Sheet No: 7
Current Cumulative

1,507.95 59,285.37
28.90 186.72
0.00 0.00
923.99 233,529.02
923.99 233,529.02
000 0.00
0.00 0.00
2,460.84 293,001.11
0.00 0.00
2,460.84 293,001.11

Company Confidentlal - Proprietary Information of Nobis Engineering





